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ESTIMATE RUN 04/12/2002

ESTIMATE SUMMARY 10:57:28

CONTID: C13790         ESTIMATE NO: 0001 PROG 1999

PCN: 13790-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY 02 Sign Replacement West PERCENT TIME:

PROJECT NO: STA R400-123                  

FY 02 SIGN REPLACEMENT WEST

NAME OF ROAD:  

PROJECT COUNTIES: VARIOUS, REGION 4

CONTRACTOR:

KOLBE STRIPING INCORPORATED PAY PERIOD ENDING 03/29/2002 DATE TIME STARTED 03/11/2002

550 TOPEKA WAY DATE LET 12/20/2001 DATE WORK BEGAN

 DATE AWARDED 01/03/2002 DATE TIME STOPPED 09/12/2002

 DATE CONTRACT EXECUTED 01/17/2002 DATE ACCEPTED 09/12/2002

CASTLE ROCK CO 80104     303/688-9516 DATE NOTICE TO PROCEED 03/11/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 468,883.00 PARTICIPATING $ $ 59,111.75

AWARD PROJECT AMT: 453,532.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
63,449.26

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -729.18

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

7.86

WORK DAYS

WORK DAYS

12.61%

409,771.25

59,111.75

122,561.01

121,831.83

$

$

$

$

59,111.75

0.00

59,111.75

63,449.26

122,561.01

-729.18

0.00

121,831.83

0.00

AMOUNT DUE 121,831.83 121,831.83

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 121,831.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

11.0 TIME ALLOW: 140

ORIG TIME ALLOW: 140
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PCN: 13790-BID    ESTIMATE RUN 04/12/2002

PROJECT: STA R400-123                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 REMOVAL OF GROUND SIGN 0.000

153.000

202-00810  
 

677.000

EACH

15.00000 2,295.00153.000

2,295.00

0010 REMOVAL OF SIGN PANEL 0.000

39.000

202-00821  
 

584.000

EACH

20.00000 780.0039.000

780.00

0015 SIGN PANEL (CLASS I) 0.000

691.000

614-00011  
 

3,813.000

SF  

11.00000 7,601.00691.000

7,601.00

0020 SIGN PANEL (CLASS II) 0.000

520.000

614-00012  
 

4,232.000

SF  

14.75000 7,670.00520.000

7,670.00

0025 SIGN PANEL (CLASS III) 0.000

438.000

614-00013  
 

4,547.000

SF  

17.75000 7,774.50438.000

7,774.50

0026 F/A MCR L4  MATERIAL COST SIGN PANEL 0.000

0.000

700-70036  
 

15,273.000

F A 

1.00000 0.000.000

0.00

0027 F/A MCR LINE 5 MATERIAL COST T-SUPPORT 0.000

0.000

700-70036  
 

4,238.000

F A 

1.00000 0.000.000

0.00

0030 STEEL SIGN POST (W 6X12) 0.000

0.000

614-00612  
 

55.000

LF  

29.00000 0.000.000

0.00

0035 STEEL SIGN POST (W 6X15) 0.000

0.000

614-00615  
 

32.000

LF  

30.00000 0.000.000

0.00

0040 STEEL SIGN POST (W 8X18) 0.000

0.000

614-00818  
 

35.000

LF  

32.00000 0.000.000

0.00

0045 STEEL SIGN POST (2 INCH ROUND) 0.000

969.000

614-01502  
 

3,639.000

LF  

7.25000 7,025.25969.000

7,025.25
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PCN: 13790-BID    ESTIMATE RUN

PROJECT: STA R400-123                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0045 MATERIAL ALLOWANCE P - POST ASSEMBLIES, 2 3/8" U-BOLTS 0.000

3,564.000LF  

3.63000 12,937.323,564.000

12,937.32

0046 ADDED ITEM (FOOT)/ CMO 04 --  ADD LINE ITEM FOR P-POST
IN CONCRETE

0.000

0.000

900-00012  
 

225.000

LF  

10.60000 0.000.000

0.00

0050 STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 0.000

703.000

614-01582  
 

3,876.000

LF  

22.00000 15,466.00703.000

15,466.00

0050 MATERIAL ALLOWANCE P2 POST ASSEMBLIES, U-BOLTS, 
U-BRACKETS, T-BRKTS

0.000

3,130.000LF  

16.13800 50,511.943,130.000

50,511.94

0055 CONCRETE FOOTING (TYPE 1) 0.000

0.000

614-03001  
 

4.000

EACH

600.00000 0.000.000

0.00

0060 CONCRETE FOOTING (TYPE 2) 0.000

0.000

614-03002  
 

2.000

EACH

700.00000 0.000.000

0.00

0065 CONCRETE FOOTING (TYPE 3) 0.000

0.000

614-03003  
 

2.000

EACH

750.00000 0.000.000

0.00

0070 *FLASHING BEACON 0.000

0.000

614-80000  
 

8.000

EACH

6,000.00000 0.000.000

0.00

0071 ADDED ITEM (FOOT)/ 1-1/4 INCH ELECTRICAL CONDUIT 
(INSTALL ONLY) MCR 1

0.000

0.000

900-00012  
 

0.000

LF  

0.00000 0.000.000

0.00

0072 ADDED ITEM (FOOT)/ 1-1/4 INCH PVC ELECTRICAL CONDUIT 
(INSTALL ONLY)  MCR 1

0.000

0.000

900-00012  
 

3,070.000

LF  

2.10000 0.000.000

0.00

0075 MOBILIZATION 0.000

0.500

626-00000  
 

1.000

L S 

15,000.00000 7,500.000.500

7,500.00
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PCN: 13790-BID    ESTIMATE RUN 04/12/2002

PROJECT: STA R400-123                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0080 *TRAFFIC CONTROL 0.000

0.060

630-10005  
 

1.000

L S 

50,000.00000 3,000.000.060

3,000.00

0085 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

1.000

F A 

1.00000 0.000.000

0.00

0090 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0095 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0100 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 122,561.01122,561.01468,883.00CURRENT AMT0200 $ $ $

$ 122,561.01122,561.01$468,883.00$CURRENT AMTPROJECT TOTAL


